ERP PROJECTS TRACKING TABLE

|Bay Region (41 projects)

Channel Dynamics and Sediment Transport

ProjectlD Title Eco-Zone Awarded Obligated Expended  Status
ERP-01-NO7 Sedimentation in the Delta and Suisun Bay ~ US Geological Survey Suisun Marsh & North $1,367,684
San Francisco Bay
Ecosystem Water & Sediment Quality
ProjectiD Title Eco-Zone Awarded Obligated Expended  Status
ERP-98-B09 IPM Partnership to Improve Water Quality in  Central Contra Costa Suisun Bay & Marsh $266,000 $266,000 $179,147  Scripted and filmed training video. Trained Master Gardeners,
Suisun Bay and Local Creeks which held 14 "Gardening the Less-Toxic Way" workshops.
ERP-99-B10 Species & Community Profiles of the SF Friends of the San Petaluma River $45,320 $0 $44,402  Contract awarded 9/21/00. Work already is progress.
Bay Area Wetlands Ecosystem Goals Franciso Estuary
Project
ERP-99-NO7 Chronic Toxicity of Environmental Suisun Bay & Marsh $673,684 $673,684 $0  Contract signed 1/00.
Contaminants in Sacramento Splittail - A
Biomarker Approach
Environmental Education
ProjectlD Title Eco-Zone Awarded Obligated Expended  Status
ERP-01-N34 Estuary Action Challenge Environmental Earth Island Institute Suisun Marsh & North $50,000
Education Project San Francisco Bay
ERP-01-N37 Environmental Stewardship Educational Committee for Sustainable Suisun Marsh & North $48,500
Conferences and Tours San Francisco Bay
ERP-01-N39 Adopt-A-Watershed Leadership Institute Adopt-A-Watershed Suisun Marsh & North $592,884
San Francisco Bay
Fish Screens and Passage
ProjectlD Title Eco-Zone Awarded Obligated Expended  Status
ERP-95-M07 Fish Screen Construction Suisun Bay & Marsh $450,000 $450,000 $450,000  Project Completed.
ERP-96-M08 Fish Screen Construction (Phase 2 - Install Suisun Bay & Marsh $500,000 $500,000 $237,725  Negotiations stayed pending USFWS decision on project priorities.
Additional Screens)
ERP-98-B23 Steelhead and Chinook Salmon Fish Natural Heritage Institute  Central and South San $178,200 $178,200 $0  Contract executed 8/28/00. Project completed. Final report
Passage Barrier Remediation on the Francisco Bay expected by 10/31/00. Funds wull be expended by 12/31/00.
Guadalupe River
Local Watershed Stewardship
ProjectiD Title Eco-Zone Awarded Obligated Expended  Status
ERP-98-E01 Napa River Watershed Napa County RCD Napa River $252,000 $252,000 $252,000  Project completed 5/00.
ERP-98-E02 Sonoma Creek Watershed Enhancement Southern Sonoma County ~ Sonoma Creek $302,000 $302,000 $168,419  Project continuing. Continuing studies
Plan Phase Il
ERP-98-E04 Petaluma River Watershed Restoration Southern Sonoma County  Petaluma River $220,000 $220,000 $59,554  Coordinator reaching out to landowners regarding erosion & animal
Program wastes. Work continues on Capri Creek as well as Creek Care
Guide.
ERP-98-E07 Local Watershed Stewardship: Steelhead Friends of Corte Madera  Central and South San $47,500 $47,500 $41,626  Fisheries resources conditions of the Corte Madera Creek
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ERP-98-E08 Cold Water Fisheries and Water Quality City of San Jose Central and South San $200,000 $200,000 $0  EPA executed a cooperative agreement with NFWF in February to
Element Francisco Bay manage these 14 watershed projects. A NFWF subagreement is
expected. Contract sent to contractor 11/29/99.
ERP-98-E17 Alhambra Creek Watershed CRMP Program Contra Costa RCD Suisun Bay & Marsh $138,500 $138,500 $56,572  Watershed Plan objectives approved by planning group. Stream
inventory data being processed.
ERP-99-N20 Napa River Watershed Stewardship Year2  Napa County RCD Napa River $191,100 $191,100 $78,078  Contract signed 6/13/00, no invoices.
ERP-00-E04 Sonoma Creek Watershed Conservancy Southern Sonoma County ~ Sonoma Creek $438,923 $438,923 $0  Contract executed 5/25/00.
RCD
ERP-01-N27 Sonoma Creek Watershed Conservancy, Southern Sonoma County ~ Sonoma Creek $545,170
2001-2003 RCD
ERP-01-N29 Kirker Creek Watershed CRMP Program Contra Costa RCD Suisun Bay & Marsh $198,450
Nonnative Invasive Species
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-C07 Preventing Exotic Introductions from Ballast UC Sea Grant Extension ~ Central and South San $222,830 $222,830 $49,920  Two newsletters completed, two video-conference ballast forums
Water Program Francisco Bay held. Project website operational ( http:\\ ballast-outreach-
ucsgep.ucdavis.edu )
ERP-00-F09 Treating Ballast Water Discharges at San Francisco Estuary Central and South San $122,014 $122,014 $0  Contract executed 7/6/00
Existing Municipal Wastewater Treatment Institute Francisco Bay
Plants
ERP-00-F10 Determining the Biological, Physical and San Francisco Estuary Central and South San $387,182 $387,182 $0  Contract executed 7/6/00
Chemical Characteristics of Ballast Water Institute Francisco Bay
Arriving in San Francisco Bay
ERP-01-N05 Invasive Spartina Project (ISP) California Coastal Suisun Marsh & North $1,793,661
Conservancy San Francisco Bay
Shallow Water Tidal and Marsh Habitat
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-N16 Bay Point Shoreline Restoration Plan East Bay Regional Park Suisun Bay & Marsh $185,000 $185,000 $117,438  Contract signed 8/21/98. Subcontract with consultant complete
District (plan), final negotiation of 2nd subcontract (design) underway.
ERP-97-N18 Cullinan Ranch Restoration Ducks Unlimited, Inc. Napa River $368,500 $368,500 $0  Contract executed 3/30/99. Monitoring ready to start.
ERP-97-N19 Tolay Creek Restoration Ducks Unlimited, Inc. Sonoma Creek $283,000 $283,000 $232,090  Contract and first task order approved by CALFED and signed
10/17/98. Construction complete, monitoring has begun.
ERP-98-B13 Napa River Wetlands Acquisition Napa County Land Trust ~ Napa River $1,073,513 $1,073,513 $920,000 Executed 9/24/98.
ERP-98-C03 Hamilton Wetlands Restoration Planning California Coastal Petaluma River $1,025,015 $1,000,015 $726,492  Completed the feasibility study, EIR/EIS, Hamilton Conceptual
Conservancy Restoration Plan. Bel Marin Keys feasibility study ongoing.
Amendment for $25,000 approved 9/99.
ERP-98-E03 Regional Wetlands Goals Project San Francisco Estuary Petaluma River $76,000 $76,000 $76,000 Completed. Final report completed
Institute
ERP-98-F08 Hill Slough West Habitat Demonstration CA Dept of Fish & Game  Suisun Bay & Marsh $200,000 $200,000 $49,441  Interagency Advisory Team still being formed. RFP for survey
Project - Phase | consultant has been written/reviewed. Rest plan in progress. This
project has been delayed and is slow in getting off the ground.
ERP-98-F13 Petaluma Marsh Expansion Project - Marin -~ Marin Audubon Society Petaluma River $352,135 $352,135 $0  Restoration agreement signed. Finalizing restoration design
County
ERP-98-F14 South Napa River Wetlands Acquisition and Napa County Land Trust ~ Napa River $466,000 $466,000 $0  NEPA/CEQA document completed. Reviewing status of willing
Restoration Program seller/possible termination of project if progress is not made in next
few months.
ERP-98-F17 Benicia Waterfront Marsh Restoration - City of Benicia Suisun Bay & Marsh $59,000 $59,000 $32,577  Project complete. Awaiting final billings.

Phase |
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ERP-98-F22 Biological Restoration and Monitoring in the  CSU Hayward Suisun Bay & Marsh $772,667 $772,667 $490,000  Soil and marsh monitoring continues. Restoration work fully
Suisun Marsh/North San Francisco Bay contracted and in progress. Actions taken to fully implement fish
Ecological Zone passage.
ERP-98-F23 South Napa River Tidal Slough and City of American Canyon  Napa River $1,490,000 $1,455,000 $85,000  Acquistion completed in September. Project complete.
Floodplain Restoration Project
ERP-99-B11 South Napa River Tidal Slough & City of American Canyon ~ Napa River $1,565,600 $1,565,600 $1,565,600 Contract executed 4/13/00.
Floodplain Restoration Project
ERP-01-N14 Hill Slough West Habitat Restoration CA Dept of Fish & Game ~ Suisun Marsh & North $87,000
Demonstration Project, Phase Il San Francisco Bay
ERP-01-N17 Suisun Marsh Property Acquisition & CA Dept of Water Suisun Bay & Marsh $536,750
Habitat Restoration Resources
ERP-01-N19 Ecological Monitoring of Tolay & Cullinan Ducks Unlimited, Inc. Napa River $593,931
Ranch Tidal Wetlands Restoration
Special Status Species
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-99-N05 Reintroduction of Endangered Soft Bird's UC Davis Suisun Bay & Marsh $148,627 $148,637 $32,897  Contract signed 1/00.
Beak to Restored Habitat
|De|ta & East Side Tributaries Region (70 projects)
Channel Dynamics and Sediment Transport
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-B02 Sedimentation Movement and Availability US Geological Survey Sacramento-San $1,047,010 $1,047,010 $788,810  Contract executed 3/16/98 for $587,000. Contract executed
and Monitoring in the Delta Joaquin Delta 5/21/98 for $460,000. No-cost Amendment to extend agreement 9
mos to 6/30/01. Project progressing.
ERP-97-N11 In-Channel Island Association of Bay Area Sacramento-San $270,270 $270,270 $268,614  Contract signed 7/15/98. Plan Complete.
Restoration/Demonstration Governments Joaquin Delta
ERP-98-B08 Cache Slough Habitat Enhancement RD 2060 North Delta $85,000 $85,000 $11,685  Contract executed 9/7/99. Topographic survey completed.
ERP-99-N06 Linked Hydrogeomorphic Ecosystem UC Davis Cosumnes River $1,546,016 $1,546,016 $0  Contract signed 1/00.
Models to Support Adaptive Management
Ecosystem Water & Sediment Quality
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-C05 Effects of Wetlands Restoration on Methyl ~ UC Davis Sacramento-San $546,171 $546,171 $175,800  Completed purchase of mercury analyzer & have verified analytical
Mercury Levels Joaquin Delta methods. Field sampling & field sample analysis ongoing. Mercury
methylation experiments ongoing.
ERP-97-C06 Contaminant Effects on Smelt UC Davis Sacramento-San $437,326 $437,326 $75,468  Archived smelt analysis started. Sampling conducted in
Joaquin Delta cooperation w/ IEP & analysis of samples started.
ERP-97-N09 Monitoring of Delta Contaminants San Francisco Baykeeper ~ Sacramento-San $100,000 $100,000 $55,742  Contract signed 9/18/98. Monitoring has begun.
Joaquin Delta
ERP-98-B07 Evaluation of Selenium Sources, Levels, US Geological Survey Sacramento-San $1,627,117 $1,627,117 $1,410,699  Determining contribution of Se to the Bay-Delta from rivers et al -
and Consequences in the Delta Joaquin Delta 80% complete; Biomonitoring selected prey species - 75%
complete; Bioaccumulation of different forms of Selenium - 70%
complete; models - 40% complete. Amend for $38,117 approved
7/99.
ERP-98-C09a Delta Dredging Reuse Strategy CA Dept of Fish & Game ~ Sacramento-San $24,000 $24,000 $2,410  Technical Advisory Panel has been meeting.
Joaquin Delta
ERP-98-C09b Delta Dredging Reuse Strategy CA Dept of Fish & Game ~ Sacramento-San $276,000 $276,000 $0  Work on collecting and evaluating Delta sediment data ongoing.
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ERP-98-C09c Delta Dredging Reuse Strategy RWQC Sacramento-San $200,000 $200,000 $26,882  Work on collecting and evaluating Delta sediment data ongoing.
Joaquin Delta
ERP-99-B17 Dissolved Organic Carbon Release from US Geological Survey Sacramento-San $1,434,449 $1,434,449 $0  Contract executed 8/21/00. Work progressing.
Delta Wetlands, Part 1 Joaquin Delta
ERP-01-N20 Transport, Transformation & Effects of Se US Geological Survey East Delta $2,600,000
and C in the Delta: Implications for ERP
ERP-01-N21 Large-Scale Pilot Demonstration of University of Nevada Eastside Delta $60,000
Passivation Technology For Restoration of Tributaries
Newton Copper Mine
Environmental Education
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-B34 Discover the Flyway Yolo Basin Foundation North Delta $49,000 $49,000 $22,510  Expanded program by 2000 students per year.
ERP-98-B38 Stone Lakes Water Hyacinth Education Sacramento Regional North Delta $9,600 $9,600 $6,678  Executed 4/29/99. 100% coplete. Invoice approved for $3,000
Program County Sanitation District 8/23/00; close out memo sent forward 9/28/00.
ERP-01-N38 Delta Studies Program: San Joaquin San Joaquin County Sacramento-San $306,291
County Schools Joaquin Delta
Fish Screens and Passage
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-M06 Hastings Tract Screen Feasibility Study Hastings Island Land North Delta $27,000 $0 $0  Final contract pending approval by Hastings Island Co.
Company
ERP-98-B11 Woodbridge Fish Screen and Passage Woodbridge Irrigation Mokelumne River $1,575,000 $1,575,600 $726,395 EIR/EIS certification expected by 9/00. Engineering work 25-30%
District complete on fish passage and weir facilities. Time extention to
10/15/01.
ERP-98-B25 Cosumnes River Salmoid Barrier Program  Fishery Foundation of Cosumnes River $188,255 $188,255 $116,954  Permits obtained. Received approval from landowners to proceed
Fishery California with construction, completed engineering plans and project
designs. Construction will begin 8/00.
ERP-98-B27 Hastings Tract Fish Screen Phase Il: Hastings Island Land North Delta $271,250 $0 $0  Agreement awarded. Start date for this Phase Ilis 1/1/01.
Construction Company
ERP-98-C16 Developing a Methodology to Accurately CA Dept of Fish & Game ~ Sacramento-San $200,000 $200,000 $0  Bids received for pump and water combination.
Simulate Entrainment of Fish Joaquin Delta
ERP-98-R01 Small Diversion Fish Screen Program Natural Resources Sacramento-San $900,000 $900,000 $24,070  Funds will be used to complete existing projects. New projects will
Conservation Service Joaquin Delta be recruited through NRCS process.
ERP-01-N57 Lower Mokelumne River Restoration Woodbridge Irrigation Mokelumne River $680,000
Program - Phase 2 District
ERP-01-N59 Stockton East Water District and Calaveras ~ Stockton East Water Eastside Delta $670,000
County Water District Fish Screen District and Calaveras Tributaries
Facilities - Calaveras River County Water District
Fishery Assessment
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M27 North Delta Area - Juvenile Salmon Rearing CSU Sacramento North Delta $24,500 $24,500 $19,048  Project completed 11/15/99.
ERP-98-C02 Culture of Delta Smelt UC Davis Sacramento-San $194,870 $194,870 $194,870  Project complete. Final report completed.
Joaquin Delta
ERP-00-B03 Culture of Delta Smelt Phase Il & Il UC Davis Sacramento-San $576,229 $1,908 $116,365  Contract being prepared.
Joaquin Delta
ERP-01-N48 Juvenile Salmon Migratory Behavior Study ~ Natural Resource Sacramento-San $210,000

in North, Central and South Delta
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ERP-01-N50 Food Resources for Zooplankton in the UC Davis Sacramento-San $576,422
Sacramento-San Joaquin River Delta Joaquin Delta
Flood Plains and Bypasses
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M13 Yolo Bypass - Habitat Restoration Study CA Dept of Water North Delta $226,000 $226,000 $226,000  Field work completed. Final report pending.
Resources
ERP-98-B17 Cosumnes Floodplain Acquisition and The Nature Conservancy ~ Cosumnes River $3,500,000 $3,500,000 $3,500,000 Properties acquired 12/98. Completed
Restoration
ERP-98-F09 Rhode Island Floodplain Management and ~ CA Dept of Fish & Game  Central and West Delta $25,000 $25,000 $2,000 Project complete. Waiting for final bill.
Habitat Restoration - Phase 1
ERP-98-F19 Cosumnes River Acquisition, Restoration The Nature Conservancy ~ Cosumnes River $750,000 $750,000 $18,406  Appraisal complete and approved. Contaminants survey complete
Planning and Demonstration and being reviewed by USFWS.
ERP-99-A01 Inundation of a Section of the Yolo Bypass ~ Natural Heritage Institute ~ North Delta $912,309 $912,309 $12,226  Contract executed 9/28/99.
to Restore Sacramento Splittail & Other
Native Species
ERP-99-C01/C02  Cosumnes and Mokelumne Rivers The Nature Conservancy & Eastside Delta $1,007,800 $0 $0  Contract not executed. Working with Corps to refine Project Study
Feasibility Study East Bay MUD Tributaries Plan (PSP). Waiting for completion PSP to finalize their role in
implementing the plan.
ERP-01-N10 Cosumnes/Mokelumne Corridor Floodplain ~ The Nature Conservancy  Eastside Delta $3,044,342
Acquisitions, Management,and Restoration Tributaries
Planning
Local Watershed Stewardship
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-B10 Inventory of Forest Road Systems, Cat US Forest Service Cosumnes River $45,320 $45,320 $14,115  Updating road mapping. No cost time extention to 6/30/00.
Creek Watershed
ERP-98-E11 Yolo Bypass Watershed Restoration Yolo Basin Foundation North Delta $244,188 $244,188 $118,028  Project Team conducted three stakeholder meetings, researched
Strategy funding for implementation, & researched basin hydrology.
ERP-98-E12 Proposal to Develop Local Watershed San Joaquin County RCD  Mokelumne River $159,000 $159,000 $122,177  Draft & final Issues & Opportunities paper completed. 4th & 5th
Stewardship Plan for the Lower Mokelumne public outreach workshops completed. Work under this grant
River nearing completion.
ERP-99-N15 Lower Mokelumne Stewardship San Joaquin County RCD  Mokelumne River $227,000 $227,000 $40,831  Contract under negotiation
ERP-01-N32 Watershed Stewardship in Marsh Creek: A Natural Heritage Institute ~ Central and West Delta $126,000
Project to Protect Water Quality in the
Western Delta
Natural Flow Regimes
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N01 The Influence of Flood Regimes, Vegetative UC Davis Eastside Delta $2,521,236
and Geomorphic Structures on the Links Tributaries
between Aquatic & Terrestial Systems
Nonnative Invasive Species
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-99-B18 Evaluation of Potential Impacts of Chinese ~ CA Dept of Water Sacramento-San $152,233 $147,799 $16,292  Contract executed 12/21/99. Trial run conducted 4/10/00 and
Mitten crab on Benthic Communities in the  Resources Joaquin Delta monitoring begun in late April, and also in May and June 2000.
Delta
Restoration of Multiple Habitats
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
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ERP-97-B03 Liberty Island Acquisition US Fish and Wildlife North Delta $8,926,000 $8,926,000 $8,885,125  Amendment approved in 1/99 for $170,000 and in 7/99 for
Service 179,000. Property acquired 9/99. Awaiting environmental
documentation - in progress.

ERP-97-N14 Cosumnes Start-up Stewardship and Wildlife Conservation Board Cosumnes River $1,985,100 $1,985,100 $1,433,124  Contract signed 6/22/99. Property will be acquired.

Restoration
ERP-98-F12 Stone Lakes NWR Land Acquisitions US Fish and Wildlife North Delta $2,622,500 $2,622,500 $2,122,500  Property acquired. Restoration to begin. Amendment for additional
Service $500,000 approved 11/99. Amendment for $222,500 executed
1/19/00.

ERP-99-F04 McCormack-Williamson Tract Acquisition The Nature Conservancy  East Delta $5,356,000 $5,356,000 $5,306,184  Property acquired 9/99. Meeting regularly with North Delta
Improvement Group to determine feasible solutions to flooding
issues.

ERP-00-F02 Canal Ranch Habitat Restoration Phase Il CA Dept of Fish & Game  Sacramento-San $135,940 $135,940 $0  Contract executed 7/6/00

Joaquin Delta

ERP-00-F06 Liberty Island Acquisition and Restoration US Fish and Wildlife North Delta $2,701,734 $2,701,734 $0  Contract executed 7/21/00.
Phase | Service

ERP-00-F07 McCormack-Williamson Tract Phase Il CA Dept of Water Sacramento-San $365,650 $365,650 $0  Contract executed 7/6/00
Restoration Planning Resources Joaquin Delta

ERP-00-F08 McCormack-Williamson Tract Phase Il UC Davis Sacramento-San $572,886 $572,886 $0  Contract executed 7/6/00
Monitoring Project Joaquin Delta

Riparian Habitat

ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status

ERP-96-M09 Sherman Island - Levee Habitat CA Dept of Water Central and West Delta $480,000 $480,000 $76,266  Bids exceed budget. Steering Committee denied request for
Demonstration Project Resources additional funding. Proponent evaluating next step.

ERP-97-N13 Tyler Island Levee Protection and Habitat Habitat Assessment & East Delta $885,202 $885,202 $630,747  Contract signed 7/22/98. Levee restoration and planting nearly
Restoration Pilot Project Restoration Team, Inc complete, monitoring to begin.

ERP-99-F03 Restore Habitat on McCormack-Williamson ~ The Nature Conservancy  East Delta $860,778 $860,778 $778  Contract executed 8/20/99. Amendment for add'l funds approved
Levees 1/11/00.

Shallow Water Tidal and Marsh Habitat

ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status

ERP-96-M02 Prospect Island - Shallow Water CA Dept of Water North Delta $2,500,000 $2,500,000 $0  Env. Documentation completed. Cat Il contract can be executed in
Habitat/Wetlands Restoration Plan Resources near future. Total cost includes USBR purchase of land $2,900,000.

ERP-96-M10 Research to Predict Evolution of Restored  University of Washington ~ Sacramento-San $575,172 $575,172 $283,658  Steering Committee approved additional $100,172 for additional
Diked Wetlands Joaquin Delta fisheries and bird field work. Project is 93% complete.

ERP-96-M26 Prospect Island - Develop Monitoring Plan ~ CA Dept of Water North Delta $35,000 $35,000 $35,000  Project Completed.

Resources
ERP-97-N12 Franks Tract Restoration Moffat and Nichol Central and West Delta $323,186 $231,500 $533,269  Contract signed 12/29/98. Budget amendment for $16,500
Engineers approved 11/99 and $75,186 approved in 3/00. 30% of design
completed.
ERP-98-A01 Prospect Island Habitat Protection Project ~ US Army Corps of North Delta $2,000,000 $2,000,116 $1,688,839  Project complete.
Engineers
ERP-98-C01 Twitchell Island Subsidence Study CA Dept of Water Central and West Delta $3,583,000 $3,583,000 $157,568  Fully executed 5/20/99. All subcontracts signed.
Resources
ERP-98-F16 Fern-Headreach Tidal Perennial Aquatic L &L Farms Central and West Delta $425,000 $425,000 $425,000 Project complete.
and Shaded River Aquatic Conservation
Project
ERP-99-A02 Prospect Island Monitoring Project CA Dept of Water North Delta $915,000 $912,309 $6,583  Contract being prepared
Resources
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ERP-99-B13 Understanding Tidal Marsh Restoration University of Washington ~ Sacramento-San $1,042,246 $1,042,246 $9,978  Contract executed 8/25/00.
Processes & Patterns Joaquin Delta
ERP-01-N13 Phase II: Demonstration Project for the Association of Bay Area Central and West Delta $928,150
Protection and Enhancement of Delta In- Governments for the S.F.
Channel Islands (Construction & Monitoring)  Estuary Project
ERP-01-N15 Fay Island Restoration Project, Phase | CA Dept of Fish & Game  Central and West Delta $744,148
ERP-01-N18 Feasibility Study of the Ecosystem & Water ~ CA Dept of Water Central and West Delta $1,218,105
Quality Benefits Associated with Restoration Resources
of Franks Tract, Big Break, and Lower
Sherman Lake
Uplands and Wildlife Friendly Agriculture
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M06 Cosumnes River Preserve (Valensin Ranch  The Nature Conservancy ~ Cosumnes River $1,500,000 $1,500,000 $1,500,000 Project Completed.
Acquisition)
ERP-97-N10 Jepson Prairie Restoration and Solano County Farmlands ~ North Delta $244,801 $244,801 $86,126  Contract signed 1/29/99. Plans prepared and restoration
Conservation Plan Open Space Foundation underway. Amendment for $801 approved 7/99.
ERP-01-N23 Staten Island Acquisition The Nature Conservancy ~ Sacramento-San $35,110,873
Joaquin Delta
Entire Bay-Delta Watershed Region (51 projects)
Ecosystem Water & Sediment Quality
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-95-M06 Implementing Programs to Reduce the Use  Community Alliance with  Entire Bay-Delta $660,000 $660,000 $659,770  Year 2 of 3 year project. Final deliverables due 12/99.
of Pesticides and Fertilizers in Sacramento ~ Family Farmers Watershed
and San Joaquin Watersheds (BIOS)
ERP-96-M18 Determine Effects of Toxics Phyllis Fox & Associates ~ Entire Bay-Delta $110,000 $110,000 $15,000 Steering Committee terminated project - agreement could not be
Watershed reached on project scope.
ERP-97-B06 Assessment of Organic Matter in the Habitat US Geological Survey Entire Bay-Delta $1,440,649 $1,440,649 $1,234,322  Contract executed 3/16/98 for $517,000. Contract executed
and its Relationship to the Food Chain Watershed 7/22/98 for $833,000. Project underway. Amendment for $40,649
approved 1/99.
ERP-97-C12 Evaluation of Alternative Pesticide Use UC Davis Entire Bay-Delta $1,113,781 $957,781 $122,130  First Draft of Alternative Practices Matrix complete. Alternative
Reduction Practices Watershed Practices Education/ Outreach and Field Studies of Alternative
Practices ongoing. Awarded amount includes $156,000
amendment.
ERP-97-N20 Implementing Programs to Reduce the Use ~ Community Alliance with ~ Entire Bay-Delta $1,680,631 $1,680,631 $1,523,297  Contract signed 7/20/98. Task 1-3 almost complete, transitioning to
of Pesticides and Fertilizers in Sacramento ~ Family Farmers Watershed BIOS program.
and San Joaquin Watersheds
ERP-98-C06 Water Quality Criteria for Chlorpyrifos and ~ CA Dept of Fish & Game  Entire Bay-Delta $67,753 $67,753 $41,642 Al toxicity tests and reports complete. Draft final report out for
Diazinon Watershed peer review 10/99. Final report due 3/31/00.
ERP-98-C07 Fathead Minnow Toxicity Study Central Valley Regional Entire Bay-Delta $400,000 $400,000 $70,411  Subcontract with UCD for toxicity testing executed. Historical
Water Quality Control Watershed Fathead Minnow toxity dates summarized.
Board
ERP-98-C08 Algae Toxicity Study Central Valley Regional Entire Bay-Delta $500,000 $500,000 $324,000  Subcontract with UCD for toxicity testing executed. Draft summary
Water Quality Control Watershed report on existing algae toxicity data completed. Four months
Board baseline toxicity monitoring completed.
ERP-99-B06 Assessment of Ecological and Human CSU San Jose Entire Bay-Delta $4,164,000 $4,164,000 $750,000 Contract executed 9/30/99, amendment approved 5/17/00 for

Health Impacts of Mercury in the Bay-Delta
Watershed
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ERP-99-N08 Assessment of Pesticide Effects on Fish &  UC Berkeley Entire Bay-Delta $1,586,894 $0 $56,871  Contract signed 4/4/00, no invoice.
Their Food Resources in the Watershed
Sacramento/San Joaquin Delta
ERP-00-G01 Dissolved Organic Carbon Release - Delta ~ US Geological Survey Entire Bay-Delta $1,030,000 $1,030,000 $0  Contract executed 8/21/00
Wetlands Part 2 Watershed
ERP-01-N22 Rainbow Trout Toxicity Monitoring: An Central Valley Regional Entire Bay-Delta $530,000
Evaluation of the Role of Contaminants on ~ Water Quality Control Watershed
Anadromous Salmonids Board
Environmental Education
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-B31 Traveling Film Festival/Heron Booth/Video  Independent Documentary Entire Bay-Delta $54,000 $54,000 $54,000  Exhibits in several locations have occurred.
Archive Group Watershed
ERP-98-B32 Environmental Agriculture Conferences and  Committee for Sustainable Entire Bay-Delta $28,000 $28,000 $28,000 Two conferences held
Field Tours Agriculture Watershed
ERP-98-B36 Bay-Delta Environmental Restoration Water Education Entire Bay-Delta $40,000 $40,000 $32,206 23 reporters taken on tour.
Education Program Foundation Watershed
ERP-98-B39 Water Challenge 2010 US Army Corps of Entire Bay-Delta $64,500 $64,500 $3,000 Executed 3/5/99.
Engineers Watershed
ERP-99-B20 Sacramento River Discovery Center Sacramento River Entire Bay-Delta $39,552 $39,552 $7,549  Contract executed 2/25/99. Amendment executed 2/24/00. Final
Discovery Center Watershed invoice of $7,548.95 received for final approval and close out.
ERP-99-B21 Estuary Action Challenge Environmental Earth Island Institute Entire Bay-Delta $51,500 $51,500 $12,313  Contract executed 1/21/00.
Education Project Watershed
ERP-99-B22 Water Challenge 2010 Exhibit US Army Corps of Entire Bay-Delta $52,015 $52,015 $3,000 Contract executed 12/10/99
Engineers Watershed
ERP-99-B24 Traveling Film Festival Exhibit Independent Documentary Entire Bay-Delta $51,500 $51,500 $17,418  Contract executed 12/10/99
Group Watershed
ERP-99-B26 1999/2000 Bay-Delta Education Program Water Education Entire Bay-Delta $33,269 $32,300 $0  Contract executed 2/25/99; amendment executed 10/3/00 for time
Foundation Watershed extension thru 11/30/00. Expect final invoice and close out by
12/00.
ERP-99-B27 Watershed Educational Training Colusa County RCD Entire Bay-Delta $13,390 $13,263 $2,802  Contract executed 10/22/99.
Watershed
ERP-01-N36 Traveling Film Festival/San Joaquin River  Independent Documentary Entire Bay-Delta $216,550
Oral History Film Group Watershed
ERP-01-N41 Bay-Delta Learning Initiative Water Education Entire Bay-Delta $126,668
Foundation Watershed
Fish Screens and Passage
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M23 Innovative Fish Screen for Small Diversions Jim Buell & Associates Entire Bay-Delta $90,000 $90,000 $51,773  Project will be completed excluding trask of on-farm screen testing
Demonstration Project Watershed due to liability issue (esa).
ERP-98-N02 Expanding California Salmon Habitat to Institute for Fisheries Entire Bay-Delta $49,000 $49,000 $31,876  Contract signed 3/12/99. Subcontract approved.
Alter Dams and Diversions Resources Watershed
ERP-99-N02 Fish Treadmill Developed Fish Screen UC Davis Entire Bay-Delta $823,000 $0 $0  Contract signed 1/00.
Criteria for Native Sacramento-San Joaquin Watershed
Watershed Fishes
Fishery Assessment
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
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ERP-95-M08 Winter-run Chinook Salmon Captive CA Dept of Water Entire Bay-Delta $300,000 $300,000 $284,000  Project Completed.
Broodstock Program Resources Watershed
ERP-96-M11 Applied Research to Identify Chinook CA Dept of Water Entire Bay-Delta $450,000 $450,000 $0  Project is underway. DWR Subcontracted with UC Davis for 3yr
Salmon Runs via Genetics Resources Watershed contract. Contractor has submitted 4 progress reports and several
invoices approved by DWR and paid. Final report due 6/2000.
ERP-98-B15 Evaluation of Tagging Data Northwest Marine Entire Bay-Delta $672,600 $672,600 $368,563  Mass marking demonstration machine is fully operational and will
Technology Inc Watershed be available for planned work in the Sacramento Valley Feb 2001.
Amendment for $9,500 in 9/99 and $38,100 in 11/99.
ERP-98-C15 Biological Assessment of Green Sturgeon in - UC Davis Entire Bay-Delta $241,000 $241,000 $64,657  Work on all tasks ongoing.
the Sacramento-San Joaquin Watershed Watershed
ERP-99-N12 Central Valley Steelhead Genetic Evaluation CA Dept of Fish & Game  Entire Bay-Delta $70,636 $0 $0  Contract executed 4/7/00
Watershed
ERP-99-N13 Development of a Comprehensive CA Dept of Fish & Game  Entire Bay-Delta $74,951 $0 $0  Contract executed 4/11/00
Implementation Plan for a Statistically Watershed
Designed Marking & Recovery Plan
ERP-00-B06 Biological Assessment of Green Sturgeon, ~ UC Davis Entire Bay-Delta $211,164 $0 $0  Contract being prepared.
Phase Il Watershed
Local Watershed Stewardship
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-99-B14 Biological Ag Systems in Cotton-BASIC- Sustainable Cotton Project Entire Bay-Delta $460,000 $460,000 $76,392  Contract executed 7/31/00.
Reducing Synthetic Pesticides & Fertilizers Watershed
in the North San Joaquin Valley
ERP-99-N18 Levee Setback Geomorphic Model UC Davis Entire Bay-Delta $104,458 $0 $0  Contract sent, awaiting signature.
Watershed
ERP-01-N30 Digital Soil Survey Mapping and Digital Natural Resources Entire Bay-Delta $502,100
Orthophotoquad Imagery Development Conservation Service Watershed
Nonnative Invasive Species
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M15 Introduction of Non-indigenous Aquatic San Francisco Estuary Entire Bay-Delta $197,000 $197,000 $187,025  Project complete.
Species Research Program Institute Watershed
ERP-99-F05 Non-native Invasive Species Advisory US Fish and Wildlife Entire Bay-Delta $50,000 $0 $2,500  Maintenance work beginning.
Council Service Watershed
ERP-99-F06 Reducing Risk of Importation & Distribution ~ UC Davis Entire Bay-Delta $105,466 $105,466 $0  Contract executed 5/18/00. Implementation begun.
on Non-native Invasive Species Through Watershed
Outreach & Education
ERP-99-F07 Zebra Mussel Detection & Outreach Project  CA Dept of Water Entire Bay-Delta $100,000 $0 $0  Contract in process.
Resources Watershed
ERP-99-F08 Purple Loosestrife Prevention, Detection & ~ CA Dept of Food & Ag Entire Bay-Delta $201,306 $201,306 $123,331  Brochure complete, 25 presentations complete, training ongoing,
Control in the Sac/SJ Delta & Associated Watershed GIS map complete. Project 33% complete.
Hydrologic Units
ERP-99-F09 Introduced Spartina Eradication Project California Conservation Entire Bay-Delta $275,000 $275,000 $6,166  Contract signed, implementation begun. Amendment for $25,000
Corps Watershed executed 9/11/00.
ERP-99-F10 Practical Guidebook to Prevent & Control San Francisco Estuary Entire Bay-Delta $76,750 $0 $0  Draft contract being reviewed.
for Non-native Invasive Plants in Shallow Institute Watershed
Water Habitats of the Bay-Delta Ecosystem
ERP-99-F11 Effects of Introduced Clams on the Food CSU San Francisco Entire Bay-Delta $100,490 $100,490 $0  Contract signed 5/11/00. Implementation has begun.

Supply of Bay-Delta Fishes
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ERP-99-N09 Effects of Introduced Species of CSU San Francisco Entire Bay-Delta $653,384 $0 $0  Contract.executed 4/10/00
Zooplankton & Clams on the Bay-Delta Watershed
Food Web
ERP-99-N10 Assessing Ecological & Economic Impacts ~ UC Berkeley Entire Bay-Delta $113,033 $0 $12,660  Contract signed 4/7/00, no invoice.
of the Chinese Mitten Crab Watershed
ERP-99-N11 Purple Loosestrife Prevention, Detection & ~ CA Dept of Food & Ag Entire Bay-Delta $127,473 $127,473 $52,169  Contract signed 10-12-99.
Control Actions for the Sacramento-San Watershed
Joaquin River Delta System
ERP-00-F11 Arundo Donax Eradication and Coordination Sonoma Ecology Center  Entire Bay-Delta $842,587 $842,587 $0  Contract executed 7/6/00
Watershed
Restoration of Multiple Habitats
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-99-N03 East Delta Habitat Corridor (Georgiana Habitat Assessment & Entire Bay-Delta $1,100,000 $1,100,000 $301,273  Contract signed 11/23/99.
Slough) Restoration Team, Inc Watershed
Special Status Species
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N43 Genetic Identification of Watershed- CSU San Francisco Entire Bay-Delta $851,669
Dependent Species of Special Concern in Watershed
the Central Valley
|Sacram ento Region (119 projects)
Channel Dynamics and Sediment Transport
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-95-M04 Gravel Restoration Project CA Dept of Water Keswick Dam to Red $0 $0 $0  Project completed
Resources Bluff Diversion Dam
ERP-97-N07 Cottonwood Creek Channel Restoration Graham Matthews & Lower Cottonwood Creek $61,000 $61,000 $26,617  Contract signed 7/1/98. Work is ongoing.
Planning Associates
ERP-98-F15 Lower Clear Creek Floodway Restoration Western Shasta RCD Clear Creek $3,559,596 $3,559,596 $900,859  Environmental Doc complete, Restoration in progress. Restoration
Project - Phase 2 work well underway.
Ecosystem Water & Sediment Quality
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-N01 Assessment and Implementation of Urban ~ Sacramento Area Verona to Sacramento $663,500 $663,500 $300,135  Contract signed 8/29/98. Most tasks 100% complete. Activity and
Use Reduction of Diazion and Chlorpyrifos ~ Stormwater Permittees Evaluation Report complete Sept 99 to Oct 00 complete.
(Sacramento County)
ERP-98-B05 Sand and Salt Creek Watershed Project Colusa County RCD Colusa Basin $599,000 $599,000 $456,186  Baseline data gathered.
ERP-00-B05 Adaptive Real-Time Water Quality Grassland Water District ~ Sacramento River $671,900 $0 $0  Contract being prepared.
Management of Seasonal Wetlands in the
Grassland Water District
Environmental Education
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-B33 Sacramento River, Headwaters to the Sacramento River Red Bluff Diversion Dam $49,640 $49,640 $49,640  Bird monitoring program expanded
Ocean, Public Information and Education Discovery Center to Chico Landing
ERP-98-B35 The Butte Creek Watershed Educational CSU Chico Butte Creek $33,000 $33,000 $8,425  Initial workshop held.
Workshops and Field Tours Series
ERP-99-B23 The Learning Watershed Project American River Watershed Lower American River $56,907 $56,907 $11,721  Contract executed 12/.08/99
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ERP-01-N33 Watershed Education, Headwaters to the Sacramento River Sacramento River $321,816
Ocean Discovery Center
ERP-01-N35 Watershed Education Project Chico Unified School Butte Basin $100,865
District
ERP-01-N40 Discover the Flyway |l Yolo Basin Foundation Yolo Basin $197,087
ERP-01-N42 Educating Farmers and Landowners in Community Alliance with  Yolo Basin $1,066,593
Biological Resource Management Family Farmers
Fish Screens and Passage
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-95-M02 Fish Screen and Ladder Construction Durham Mutual Butte Creek $316,500 $316,500 $316,500  Project Completed.
ERP-95-M03 Construct Fish Ladder on Parrott-Phelan M&T Ranch/Parrott Butte Creek $0 $0 $0  Project completed.
Dam Investments Co.
ERP-95-M05 Pump Station Relocation Construction M&T Ranch/Parrott Big Chico Creek $1,610,000 $1,610,000 $1,610,000 Project Completed.
Investments Co.
ERP-96-M01 Construct Siphon & Associated Western Canal Water Butte Creek $3,095,873 $3,095,873 $2,986,067  Project Completed. Total cost $9,128,200, under budget by
Improvements. District $329,419.
ERP-96-M04 Princeton Pumping Plant Fish Screen RD 1004 Chico Landing to Colusa $75,000 $75,000 $75,000  Project Completed.
(Phase 1-Feas.)
ERP-96-M05 Fish Screen -Feasibility Engineering Princeton-Codora-Glenn/  Chico Landing to Colusa $75,000 $75,000 $75,000  Project Completed.
Provident Irrigation Districts
ERP-96-M07 Fish Screen Construction Princeton-Codora-Glenn/  Chico Landing to Colusa  $5,500,000 $5,500,000 $4,411,784  Project granted time extension to 12/31/2000. Project is 98%
Provident Irrigation Districts complete.
ERP-96-M17 Yuba River Fish Screen Replacement Browns Valley Irrigation Yuba River $114,750 $114,750 $110,778  Project completed.
District
ERP-96-M19 Wilkins Slough - Fish Screen Prelim. Design  RD 108 Colusa to Verona $100,000 $100,000 $100,000  Project Completed.
ERP-96-M21 Adams Dam Fish Screen & Ladder El Escalon Ranch Butte Creek $70,304 $70,304 $70,301  Project Completed.
ERP-96-M22 Gorrill Dam Fish Screen & Ladder Gorrill Ranch Butte Creek $67,990 $67,990 $67,990  Project Completed.
ERP-97-C01 Wilkins Slough Fish Screen Project (RD RD 108 Colusa to Verona $2,500,000 $2,500,000 $2,458,430  Construction complete. Final testing scheduled for spring 2000.
108)
ERP-97-C02 Princeton Fish Screen Construction RD 1004 Chico Landing to Colusa  $1,750,000 $1,750,000 $1,469,027  Construction complete. Additional testing needed.
ERP-97-C04A Selected Fish Screens CA Dept of Fish & Game ~ Keswick Dam to Red $374,850 $374,850 $67,506  Mill Creek and Deer Creek screens are completed and operational.
Bluff Diversion Dam
ERP-97-M01 Wilson Ranch Fish Screen Project Deseret Farms of California Sacramento River $200,000 $0 $0  Deseret Farms of California considering alternatives following flood
damage.
ERP-97-M02 Battle Creek Screens and Fish Passage CA Dept of Water Battle Creek $395,000 $395,000 $26,152  DWR has completed first phase of work; remaining work in
Resources progress. Also funded with 99-B16-remaining work to be consistent
with $28million Battle Creek Project.
ERP-97-M03 Gorrill Dam Screen and Ladder Gorrill Land Company Butte Creek $369,641 $369,641 $369,641  Project is complete.
ERP-97-M04 Adams Dam Screen and Passage Ducks Unlimited, Inc. Butte Creek $217,000 $217,000 $216,892  Project is complete.
ERP-97-M05 Saeltzer Dam Fish Passage Townsend Flat Water Ditch Clear Creek $238,200 $138,200 $0  Saeltzer Dam removed in late 2000.
Company
ERP-98-B01 Richter Brothers Screen, Phase | Richter Brothers Colusa to Verona $49,000 $49,000 $49,000 Feasibility Study completed.
ERP-98-B02 Boeger Family Farm Screen - Feasibility Boeger Family Farms Red Bluff Diversion Dam $15,000 $15,000 $13,811  Draft feasibility study completed.
Study Phase | to Chico Landing
ERP-98-B03 ACID Fish Passage Anderson-Cottonwood Keswick Dam to Red $325,000 $325,000 $325,000 Completed.
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ERP-98-B16 Battle Creek Screens and Fish Passage US Bureau of Reclamation Battle Creek $395,000 $395,000 $52,620 Completed topographic survey. Also funded with 97-M02
ERP-98-B21 Anadromous Fish Passage at Clough Dam  CA Dept of Water Mill Creek $1,215,000 $1,215,000 $0  Contract executed 7/1/99. Site problems resolved 5/00,
on Mill Creek Resources amendment granted 7/00 for time extension. Landower issues.
Approved funding reduced to $1,215,000 by Amendment.
ERP-98-B22 Fish Passage Improvement Project at the Tehama-Colusa Canal Keswick Dam to Red $340,600 $340,600 $340,164  Field study completed.
Red Bluff Diversion Dam Authority Bluff Diversion Dam
ERP-98-B24 Anderston Cottonwood Irrigation District Anderson-Cottonwood Keswick Dam to Red $860,000 $860,000 $840,759  Complete.
Fish Passage and Fish Screen Irrigation District Bluff Diversion Dam
Improvement Project, Phase Il, Final Design
ERP-98-B26 Boeger Family Farm Fish screen Phase Il: ~ Boeger Family Farms Red Bluff Diversion Dam $139,500 $139,500 $0  Contract executed 8/10/99. Waiting on COE final decision to "not"
Construction to Chico Landing set back levees.
ERP-98-B28 City of Sacramento Fish Screen City of Sacramento Verona to Sacramento $654,500 $654,500 $0  Contract executed 9/13/00. Funds/work will be
Replacement Project Phase 2 - Design expended/complete by 12/31/00.
ERP-98-B29 American Basin Fish Screen and Habitat Natomas Mutual Water Verona to Sacramento $200,000 $200,000 $118,595  Contract executed 9/17/99. Project 45% complete. Completed
Improvement Project Company engineering analysis of the alternatives for Feasibility Study, report
being prepared.
ERP-98-N01 RD 2035 Fish Screen RD 2035 Verona to Sacramento $100,000 $100,000 $0  Contract executed 3/31/99. Subcontract approved. Fish screen
feasibility study complete.
ERP-98-N04 Small Fish Screen Evaluation Pelgar Mutual Water Colusa to Verona $95,000 $0 $0  Various issues being considered by NMFS.
Company
ERP-99-B01 Battle Creek Salmon and Steelhead Pacific Gaz & Electric Battle Creek $28,000,000  $28,000,000 $2,528,899  Contract being prepared. Program supervisor hired.
Restoration Project
ERP-99-B02 Lower Butte Creek Project Phase |l Ducks Unlimited, Inc. Butte Sink $775,000 $750,000 $181,107  Contract executed 9/1/99. Meetings and contractors surveys
conducted. Additioanl hydrology and geotechnical information
developed and analyzed. Findings reported in Preliminary Draft
Management Plan 7/00.
ERP-99-B03 ACID Fish Passage and Fish Screen Anderson-Cottonwood Keswick Dam to Red $5,253,000 $5,253,000 $2,445,499  Contract executed 8/6/99. Project underway.
Improvement Project, Phase Il Irrigation District Bluff Diversion Dam
ERP-99-B07 Fish Passage Improvement Project atthe ~ Tehama-Colusa Canal Keswick Dam to Red $1,030,000 $1,030,000 $624,164  Contract executed 3/10/00. Ground and aerial surveys,
Red Bluff Diversion Dam Authority Bluff Diversion Dam topographic, digital base mapping, and schematic facilites design
completed. $101,9420 amendment to contract signed 9/11/00.
ERP-99-B08 Improve Upstream Ladder & Barrier Weir US Fish and Wildlife Battle Creek $2,500,000 $2,500,000 $10,887  Contract executed 9/7/99. Survey and construction work has
@Coleman Nat'l Fish Hatchery at Battle Service started. Design and environmental work is expected to be
Creek completed by 5/01.
ERP-99-NO1 ACID Fish Screen Anderson-Cottonwood Keswick Dam to Red $5,100,000 $5,100,000 $4,090,027  Contract signed 8/3/99. RFP for construction has been sent.
Irrigation District Bluff Diversion Dam
ERP-00-B01 City of Redding Water Utility Fish Screen City of Redding Sacramento River $510,262 $496,126 §726  Contract being prepared.
Rehabilitation
ERP-00-B02 Maxwell Irrigation District Tuttle Pump Maxwell Irrigation District ~ Sacramento River $440,737 $0 $0  Contract being prepared.
Relocation Project
ERP-00-RO1 Sacramento River Small Diversion Fish Family Water Alliance Sacramento River $322,081 $322,081 $0
Screen Program - Mechanical Monitoring
and Maintenance Project
ERP-01-N51 City of Sacramento Intake Fish Screen City of Sacramento Verona to Sacramento $6,020,995
Replacement Project
ERP-01-N52 Sacramento River Fish Small Screen Natural Resources Chico Landing to Colusa  $1,800,000
Project Vertical River Pump Diversions Conservation Service
ERP-01-N53 White Mallard Dam and Associated California Waterfowl Butte Sink $84,938

Diversions
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ERP-01-N54 Lower Butte Creek Project: Phase Il Ducks Unlimited, Inc. Sutter Bypass $4,783,719
Facilitation/Coordination and Construction
of Three Fish Passage Modifications to
Sutter Bypass West Side Water Control
Structures
ERP-01-N55 RD 2035 Fish Screen Design and Reclamation District 2035  Yolo Basin $1,820,000
Environmental Review
ERP-01-N58 Fish Passage Improvement Project at the Tehama-Colusa Canal Red Bluff Diversion Dam  $1,574,000
Red Bluff Diversion Dam - Balance of Authority to Chico Landing
Phase Il Funding with Requested Change
of Scope
ERP-01-N60 American Basin Fish Screen & Habitat Natomas Mutual Water Verona to Sacramento $950,000
Improvement Project Company
Fishery Assessment
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M12 Battle Creek - Chinook Salmon & Bill Keir Associates Battle Creek $306,000 $306,000 $306,000  Project Completed.
Steelhead Restoration Study
ERP-98-C12 Genetic Comparison of Steelhead Stocks in - US Fish and Wildlife Clear Creek $45,493 $45,493 $0  Contract amended to resolve 10% retention issue.
Clear Creek Service
ERP-98-C13 Spawning Areas of Green Sturgeon inthe  US Fish and Wildlife Keswick Dam to Red $60,801 $60,801 $0  Contract amended to resolve 10% retention issue.
Upper Sacramento River Service Bluff Diversion Dam
ERP-98-C14 Monitoring Spring and Winter-run Chinook  US Fish and Wildlife Battle Creek $150,000 $150,000 $0  Contract amended to resolve 10% retention issue.
Salmon and Steelhead in Battle Creek Service
ERP-98-N03 Life History and Stock Composition of Yuba County Water Agency Yuba River $120,000 $120,000 $3,431  Contract signed 6/9/99.
Steelhead Trout
ERP-01-N44 Estimating the Abundance of Sacramento ~ US Fish & Wildlife Service Red Bluff Diversion Dam  $1,081,638
River Juvenile Winter Chinook Salmon with to Chico Landing
Comparisons to Adult Escapement
ERP-01-N45 Battle Creek Anadromous Salmonid US Fish & Wildlife Service Battle Creek $1,576,152
Monitoring Projects
ERP-01-N46 Sacramento River Winter Chinook Salmon  US Fish & Wildlife Service  Keswick Dam to Red $305,273
Carcass Survey Bluff Diversion Dam
ERP-01-N47 Clear Creek Juvenile Salmonid Monitoring ~ US Fish & Wildlife Service  Clear Creek $871,026
Project
ERP-01-N49 Butte Creek, Big Chico Creek, and Sutter CA Dept of Fish & Game  Big Chico Creek $280,951
Bypass Chinook Salmon and Steelhead
Evaluation
Flood Plains and Bypasses
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N12 Yolo Bypass Management Strategy, Phase ~ Yolo Basin Foundation Yolo Basin $210,000
I
Local Watershed Stewardship
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M24 Butte Creek - Watershed Management CSU Chico Butte Creek $83,000 $83,000 $57,722  90% complete.
Strategy Plan
ERP-96-M25 Battle Creek - Chinook Salmon & Establish ~ Western Shasta RCD Battle Creek $50,000 $50,000 $45,118  Project is 90% complete. Waiting for supplemental funding from

Watershed Conservancy
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ERP-97-B01 Watershed Improvements/Sediment US Forest Service Butte Basin $371,000 $371,000 $302,710  Implemented erosion control measures at known sites. Three
Stabilization (Deer, Mill, Antelope Creeks) additional demonstration projects were completed. Effectiveness
monitoring completed on demo projects completed last year.
Finalized agreement with Battle Creek Conservancy for inventory
work.
ERP-97-C03 Watershed Management Planning for CA Dept of Water Sacramento River $200,000 $200,000 $67,955  Fully executed 7/30/98. DWR completed subcontract with Chico
Sacramento River Riparian Program Resources State for the program.
ERP-97-E01 Watershed Plan (Big Chico Creek) Big Chico Creek Big Chico Creek $422,830 $422,830 $361,805  Project nearing completion.
Watershed Alliance
ERP-97-E02 Watershed Planning (Deer Creek) Deer Creek Watershed Deer Creek $196,554 $196,554 $135,181  Project nearing completion.
Implementation Program Conservancy
ERP-98-E05 Cottonwood Creek Watershed Group Cottonwood Creek Upper Cottonwood Creek $161,000 $161,000 $48,025  Contract negotiations for mapping work nearing
Formation Watershed Group completion.Technical Advisory & Watershed groups prioritizing
rehab projects.
ERP-98-E06 Battle Creek Watershed Stewardship Battle Creek Watershed Battle Creek $145,000 $145,000 $17,287  First community meeting conducted. Fire defense improvement
Conservancy subcontacts nearly completed. Easement work commenced.
ERP-98-E10 South Yuba River Coordinated Watershed ~ CA Dept of Pesticide Yuba River $264,000 $264,000 $0  Preliminary private property survey results being reviewed. Staff
Management Plan Regulation held four agency meetings & one recreation comm. Meeting.
ERP-98-E13 Union School Slough Watershed National Audubon Society ~ Willow Slough $636,000 $636,000 $213,643  Held restoration training workshops for landowners. Planted native
Improvement Program veg. Around tailwater pond, began implementation plans for new
tailwater ponds. Planted native veg along irrigation canal.
ERP-98-E14 American River Integrated Watershed Placer County RCD Lower American River $220,750 $220,750 $15,507  Interagency Watershed Assessment group is reviewing Plan
Stewardship Strategy objectives, key resources, and GIS management approaches.
Draft Watershed Assessment Workplan completed.
ERP-98-E15 Sulphur Creek Coordinated Resource Sacramento Watersheds ~ Clear Creek $23,828 $23,828 $7,800  CRMP continues its monthly meetings. Group has applied for
Management Planning Group Action Group Conatata 2000 grant for restoraton of Sulphur Creek.
ERP-98-E16 Lower Putah Creek Watershed Stewardship ~ Solano County Putah Creek $100,500 $100,500 $898  3/20/00 Recipient Agreement signed. Work is underway.
Program
ERP-98-F01 Butte Creek Watershed Restoration Butte Creek Watershed Butte Creek $302,867 $302,867 $255,882  Project 85% complete. Road surveys completed and final report
Implementation Conservancy submitted for editing, completion date projected as the end of July
'00. Contract executed 9/13/98.
ERP-99-B15 Duncan/Long Canyon Paired - Watershed ~ Placer County Water Lower American River $86,108 $85,141 $39,472  Contract executed 11/19/99. Background hydrologic data for two
Project Agency watersheds acquired and meetings held with landowner. Further
progress waiting the initiation of NF/MF American River watershed
GIS work by the USFS scheduled for 7/00.
ERP-99-N14 Colusa Basin Watershed Project Colusa County RCD Colusa Basin $492,500 $0 $0  Approved by Secretary
ERP-99-N16 Clear Creek Prescription Western Shasta RCD Clear Creek $256,260 $256,260 $36,118  Contract Executed 5/8/00
ERP-99-N17 Yuba Watershed Council Yuba Watershed Yuba River $142,618 $142,618 $23,812  Contract signed 6/29/00, no invoice.
Council/Nevada City RCD
ERP-99-N19 American River (South and Middle Fork) Georgetown Divide American Basin $203,250 $0 $0  Contract under negotiation
Watershed Stewardship Project Resource Conservation
District
ERP-99-N21 Development of a River corridor Sacramento City Water Lower American River $250,000 $0 $0  Contract under negotiation
Management Plan for the Lower American ~ Forum
River
ERP-00-E01 Last Chance Creek Watershed Restoration ~ Feather River Coordinated  Feather River $1,009,400 $1,009,400 $0  Contract executed 5/25/00.

Project--Ferris Meadow Reach--Feather
River Coordinated Resource Management
(FR-CRM)
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ERP-00-E03 Cottonwood Creek Watershed Monitoring Cottonwood Creek Cottonwood Creek $360,500 $360,500 $0  Contract executed 5/25/00.
and Assessment Watershed Group
ERP-01-N26 Lassen National Forest Watershed US Forest Service Mill Creek $849,845
Stewardship Within the Anadromous
Watersheds of Butte, Deer, and Mill Creeks
ERP-01-N28 Sacramento River Conservation Area CSU Chico Sacramento River $326,991
Program
ERP-01-N31 Willow Slough Watershed Rangeland National Audubon Society ~ Yolo Basin $1,800,668
Stewardship Program
Natural Flow Regimes
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N02 Real-Time Flow Monitoring CA Dept of Water Butte Basin $418,700
Resources
Nonnative Invasive Species
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N04 Arundo Donax: Survey and Eradication CSU Chico Sacramento River $360,000
Restoration of Multiple Habitats
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M16 Sacramento River and Major Tributaries - CSU Chico Sacramento River $145,200 $145,200 $61,342  Project 80% complete.
Corridor Mapping Project
ERP-97-N02 Sacramento River Floodplain Acquisition Wildlife Conservation Board Sacramento River $9,879,800 $9,879,800 $8,253,005  Contract signed 2/4/99. Two properties purchased.
and Riparian Restoration
ERP-97-N03A Sacramento River Acquisition and Riparian Sacramento River $780,000 $780,000 $455,882  Contract signed 12/8/98. Property acquired and restoration project-
Forest Restoration planting and monitoring have begun.
ERP-97-N03B Sacramento River Floodplain Acquisition Wildlife Conservation Board Sacramento River $512,500 $512,500 $255,248  Contract signed 7/20/99
and Riparian Restoration
ERP-97-N04 Sacramento River Meander Restoration The Nature Conservancy ~ Sacramento River $898,700 $898,700 $851,873  Contract signed 10/28/98. Property purchased. Completing
subcontracts for site preparation and planting.
ERP-97-N05 Restoration Planning (M and N Fork Placer County American Basin $222,530 $222,530 $9,791  Contract executed 3/29/99.
American River, Auburn Ravine, Coon
Creek)
ERP-98-F03 Butte Creek Acquisition and Riparian CSU Chico Butte Creek $125,000 $125,000 $125,000 Property acquired 12/98 also funded with 97-N06. Contract
Restoration executed 2/11/99. Land purchased to be used to develop a
Riparian Restoration Research Preserve.
ERP-98-F04 Lower Mill Creek Riparian Restoration - Mill Creek Conservancy Mill Creek $30,000 $30,000 $21,885  Property acquired 12/98. Restoration funded with 97-N08. Maps
Phase | produced and monitoring report for project at Runyon site
completed.
ERP-98-F18 Floodplain Acquisition, Management, and The Nature Conservancy ~ Sacramento River $1,000,000 $1,000,000 $1,000,000 Acquisition negotiations underway.
Monitoring on the Sacramento River
ERP-99-B09 Development of Implementation Plan for Surface Water Resources, Yuba River $3,000,000 $3,000,000 $0  Contract will be awarded by 11/01/00.
Lower Yuba River Anadromous Fish Habitat Inc.
Restoration
ERP-00-F03 Floodplain Acquisition and Subreach/Site- ~ The Nature Conservancy ~ Sacramento River $534,570 $534,570 $0  Contract executed 7/6/00

Specific Management Planning on the
Sacramento River (Red Bluff to Colusa)
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Riparian Habitat

ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M03 Riparian Habitat Restoration Verona- US Army Corps of Verona to Sacramento $500,000 $500,000 $254,379  Demo project 80% complete. Corps needs additional funding.
Collinsville (Phase 1-Feas.) Engineers Project work on hold.
ERP-97-N06 Butte Creek Acquisition and Riparian CSU Chico Butte Creek $187,128 $187,128 $166,542  Contract signed 12/21/98. Property acquired. Also funded with 98-
Restoration FO03. Ecological Reserve Management Plan received. Amendment
for $1,000 approved 7/99.
ERP-97-N08 Lower Mill Creek Riparian Restoration - Mill Creek Conservancy ~ Mill Creek $69,000 $69,000 $17,273  Contract signed 12/29/98. Property acquired and site restoration
Phase Il plan and monitoring protocol received. Acquistion also funded with
98-F04
ERP-98-F20 Deer and Mill Creeks Acquisition and The Nature Conservancy  Mill Creek $1,000,000 $1,000,000 $4,418  Acquisition negotiations continuing.
Enhancement
ERP-98-F24 Butte Creek Riparian Restoration CSU Chico Butte Creek $76,348 $76,348 $5,356  Planning and designing for restoration , trails and signage
Demonstration underway.
ERP-99-B12 Riparian Corridor Acquisition & Restoration  US Bureau of Land Sacramento River $2,240,250 $2,176,017 $1,017  Contract executed 3/31/00. Conveyance of easements, Phase |,
Assessment Management planned to occur in Aug 2000. Phase Il will occur following
resolution of title issues involving State Lands Commission and
accreted lands.
ERP-99-N04 Lake Red Bluff Riparian Area Restoration &  California Conservation Keswick Dam to Red $29,114 $29,114 $26,179  Contract executed 4/4/00
Education Support Project Corps Bluff Diversion Dam
Shallow Water Tidal and Marsh Habitat
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N16 Butte Creek/Sanborn Slough Bifurcation California Waterfowl Butte Basin $1,000,000
Upgrade Project Association
Uplands and Wildlife Friendly Agriculture
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N24 Battle Creek Riparian Protection The Nature Conservancy  Battle Creek $1,000,000
ERP-01-N25 Sustaining Agriculture and Wildlife Beyond  Yolo County RCD Willow Slough $1,464,167
the Riparian Corridor
|San Joaquin Region (42 projects)
Channel Dynamics and Sediment Transport
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-C11 Gravel at Basso Bridge CA Dept of Fish & Game ~ Tuolumne River $250,975 $250,975 $4,202  All permits received. Construction complete. Monitoring started in
September 1999.
ERP-97-M08 Tuolumne River Channel Restoration (Pool  Turlock Irrigation District ~ Tuolumne River $2,353,100 $0 $0  CVPIAs funding engineering work. Final design 30% complete,
9) for summer of 2001.
ERP-97-M09 Tuolumne River Mining Reach Restoration  Turlock Irrigation District ~ Tuolumne River $2,801,000 $0 $0  CALFED approved $707,000 additional funding for project. Draft
contract complete. Also funded with 98-F06.
ERP-97-N21 Knights Ferry Gravel Replenishment Carl Mesick Consultants  Stanislaus River $536,410 $536,410 $527,765  Contract signed 9/30/98. Gravel placement almost complete,
monitoring has begun.
ERP-98-C04/C05 Basso Bridge and Merced River Ranch CA Dept of Fish & Game ~ Tuolumne River $830,500 $830,500 $349,163  Escrow closed on both acquisitions.
Land Acquisition
ERP-98-F06 Tuolumne River Setback Levees and Turlock Irrigation District ~ Tuolumne River $1,362,000 $655,700 $0  Also funded with 97-M09. Design 90% complete. To date only

Channel Restoration
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AFRP and TID funds have been expended on pre-project
construction tasks. Amendment for add'l $707,000 approved 9/99.
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ERP-98-F11 Phase 3 - Merced River Salmon Habitat CA Dept of Fish & Game ~ Merced River $2,433,759 $2,433,759 $0  Surveys environmental documentation and preliminary design in
Enhancement progress. Enlared scope was submitted as separate project under
2001 solicitation project.
ERP-99-B04 Merced River Salmon Habitat CA Dept of Water Merced River $130,000 $125,000 $4,367  Contract being prepared. State receivable issues.
Enhancement; Lower Stone Resources
ERP-99-B05 Merced River Salmon Habitat CA Dept of Water Merced River $1,586,350 $1,586,350 $1,586,351  Contract executed 9/21/99. Staff submitted abstracts (poster and
Enhancement; Ratzlaff Reach Resources related presentation) for the CALFED Science Conference Fall
2000. Project complete.
ERP-99-F01 Tuolumne River Run Pool 10 Restoration Turlock Irrigation District ~ Tuolumne River $165,000 $165,000 $0  Contract being prepared. Construction to occur Summer 2000.
ERP-99-F02 Tuolumne River Mining Reach Restoration ~ Turlock Irrigation District ~ Tuolumne River $3,332,050 $3,332,050 $0  Contract executed 4/11/99. Field monitoring and monitoring report
for 1999 completed. SRP 10 dike break repair scheduled for
Summer 2001.
ERP-01-N03 Tuolumne River Restoration: Special Run  Turlock Irrigation District ~ Tuolumne River $543,530
Pool 10
ERP-01-N06 Revised Phase 2 - Merced River Salmon CA Dept of Fish & Game ~ Merced River $1,699,101
Habitat Enhancement: River Mile 42 to 44
(Robinson Ranch Site)
ERP-01-N09 Tuolumne River Fine Sediment Turlock Irrigation District ~ Tuolumne River $910,486
Management
ERP-01-N61 Tolumne River Mining Reach Restoration Turlock Irrigation District ~ Tuolumne River $910,486
No 3, Warner-Deardorff Segment
Ecosystem Water & Sediment Quality
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-C08 San Joaquin River Real-time Water Quality ~ CA Dept of Water San Joaquin River $931,857 $931,857 $0  Water quality sampling and analysis ongoing. San Joaquin River
Management Program Resources Real-time Water Quality Forecast available on web to MOU
cosigners each week.
ERP-98-B14 Bacterial treatment of Selenium in the UC Davis West San Joaquin Basin ~ $1,149,000 $1,149,000 $790,649  Continuous monitoring system for flow and water quality has had
Panoche Drainage operational problems have been partially solved. ABSR System
continues to be tested for selenium removal. Two potential sites
selected for ABSR System. Website
ERP-99-B16 Determination of the Causes of Dissolved CA Dept of Water San Joaquin River $892,400 $892,400 $1,867  Contract executed 5/16/00. Subcontracts being prepared by DWR.
Oxygen Depletion in the SJ River Resources
Environmental Education
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-B30 San Joaquin Valley Salmonids in the CA Dept of Fish & Game  San Joaquin River $3,000 $3,000 $0  Executed 4/23/99. 50% complete.
Classroom Program Enhancement
ERP-98-B40 Tuolumne River Natural Resources Program  City of Modesto Tuolumne River $94,213 $55,255 $17,026  Phase | complete. 37 workshops were conducted with great
results. Over 80% of the teachers requested a repeat performance
next year. Amendment for $10,555 approved 7/99.
ERP-99-B25 River Studies Center Exhibits & Programs ~ SJ River Parkway & San Joaquin River $70,467 $68,415 $39,926  Contract executed 1/3/00.
Conservation Trust
Environmental Water Management
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-99-B29 San Joaquin River Pilot Project Friant Water Users San Joaquin River $2,575,000 $2,575,000 $1,538,446  Contract executed.
Authority
ERP-99-B30 Water Acquisition Oakdale & South San Stanislaus River $3,090,000 $3,090,000 $3,007,488  Project completed 8/31/99.
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ERP-00-B04 Focused Action to Develop Ecologically- Natural Heritage Institute ~ San Joaquin River $304,803 $0 $0  Contract being prepared.
based Hydrologic Models and Water
Management Strategies in the San Joaquin
Basin
Fish Screens and Passage
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-96-M20 Fish Screen Project Banta-Carbona Irrigation ~ San Joaquin River $100,000 $0 $0  Funding rescinded by mutual consent due to timing.
District
ERP-97-M07 S-J River & Fish Screen (Banta-Carbona Banta-Carbona Irrigation  San Joaquin River $938,875 $938,875 $21,133  Contract signed 9/1/99.
Irrigation District) Project District
ERP-01-N56 Patterson Irrigation District Positive Barrier  Patterson Irrigation District  Vernalis to Merced River $175,000
Fish Screen on San Joaquin River Diversion
Fishery Assessment
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-C09 Developing a Genetic Baseline for San CA Dept of Fish & Game ~ San Joaquin River $387,003 $387,003 $0  Salmon carcass surveys were performed on three tributaries to
Joaquin Salmon San Joaquin River. Carcass survey report completed.
ERP-98-C11 Chinook Salmon Movement in the Lower CA Dept of Fish & Game  Vernalis to Merced River $285,000 $285,000 $0  Field being wrapped up. Starting data analysis.
SJR and South Delta
ERP-99-B19 Health Monitoring of Hatchery & Natural US Fish and Wildlife San Joaquin River $38,996 $38,996 $38,996  Project Completed.
Fall-run Chinook in SJ River Service
Flood Plains and Bypasses
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-F21 Lower San Joaquin River Floodplain US Fish and Wildlife Vernalis to Merced River ~ $1,100,000 $1,100,000 $625,406  Appraisals, environmental document completed. Arambel Rose
Protection and Restoration Project Service Property (240 acres) has been acquired.
ERP-99-R01 Floodplain Easements; Lower Tuolumne Natural Resources Tuolumne River $1,545,000 $1,545,000 $870,266  Contract executed 7/27/99. Project underway.
and San Joaquin (DA9) Conservation Service
ERP-00-F01 Tuolumne River Bobcat Flat Floodplain Friends of the Tuolumne, ~ Tuolumne River $2,043,850 $2,043,850 $0  Contract executed 7/6/00
Acquisition Inc
Local Watershed Stewardship
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-E09 Merced River Corridor Restoration Plan Stillwater Sciences Merced River $300,000 $300,000 $217,036  Project Team continued baseline evaluations, conducted meetings,
expanded outreach. Also conducted second round of review on
draft report of opportunities & constraints.
ERP-00-E02 Panoche/Silver Creek Watershed Westside RCD West San Joaquin Basin $873,440 $873,440 $0  Contract executed 5/25/00.
Management/Action Plan
ERP-00-E05 Merced River Corridor Restoration Project  Stillwater Sciences Merced River $235,870 $235,870 $0  Contract signed 10/30/00
Phase IlI
Restoration of Multiple Habitats
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-97-B04 Acquisition and Restoration of Refuge lands  US Fish and Wildlife San Joaquin River $10,827,000  $10,827,000 $2,131,129  One parcel acquired, appraisals underway on other parcels.
(SJRNWR) Service Amendment for $300,000 approved 7/99. Closure expected soon.
Time extenstion to 3/31/01.
ERP-97-B05 Bear Creek Floodplain Restoration US Fish and Wildlife San Joaquin River $334,000 $334,000 $331,408  Hydraulic modeling underway. Contract executed 5/26/00.

Demonstration Project (SLNWR)
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ERP-01-N08 San Joaquin River NWR Riparian Habitat US Fish & Wildlife Service  Vernalis to Merced River ~ $7,646,233
Protection & Floodplain Restoration
Project - Phase Il
Riparian Habitat
ProjectlD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-98-F07 Grayson River Ranch Perpetual Easement  East Stanislaus RCD Tuolumne River $732,000 $732,000 $181,825  Perpetual conservation easement complete on 6/17/99.
and Restoration Restoration work is underway. Excess funds still exist and may be
used to fund other project needs.
ERP-00-F04 A Mechanistic Approach to Riparian Stillwater Sciences San Joaquin River $230,376 $230,376 $0  Contract executed 7/6/00
Restoration - San Joaquin Basin, Phase | &
I
Special Status Species
ProjectiD Title Applicant Eco-Zone Awarded Obligated Expended  Status
ERP-01-N11 Habitat Acquisition for Riparian Brush US Fish & Wildlife Service ~ Stanislaus River $2,720,085

Rabbit and Riparian Woodrat

$335,810,003

awarded for 323 projects in the ERP Program
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